
GES DAAC Operations Status
Week ending Wednesday, 05/23/01 (Day 143)

Past Month
Date Activity Status

04/05 Atmospheres Request for 18 granules Completed 04/16
04/09 Oceans Request for DOY 101-107, 2000 Completed 04/15
04/09-04/13 PDS installation and testing in TS2 Completed
04/23&04/26 AMASS work Completed.
04/02-04/24 5B07 install  & checkout in TS1 Completed

Current Month
Date Activity Status

04/11 Special Request for Safari ‘00 (DOYs 193-305) Waiting for completion of MOSS-3, Harvard Forest
Request, and 24-hour Collection 3 test

04/18 Special request for days 097-107 Completed 05/03
05/03 Special Land  Request for 5 granules Completed 05/04
04/30-05/04 5B07 & PDS install  & checkout in Ops Completed.  Problems being investigated between 5B07

and EDG and Terra WHOM
05/01-05/21 S4PM ETE Testing in OPS Internal testing is on schedule.  External testing is being

delay until 5/28.
05/08 Special Land Request for 47 granules (Harvard Forest) In progress.
05/09 MOSS-3 Dry Run Completed.
05/10 Land Special request Completed.
05/14-05/18 MOSS-3 Completed.  GDAAC performing follow up processing on

production that was not completed during the test.
05/23 Install new volume groups to support switch to 9940s Planned downtime
05/21-05/25 5B07 install  & checkout in TS2 In progress
05/23 MODAPS pushing Completed up to DOY 071, pushing DOY 072.  Will

continue to push through DOY 080.
Subscription turned on data DOY 104-16:00.

Upcoming Plans
Date Work Planned Status

05/15 Begin forward processing with Collection 003 PGEs Delayed until 05/29 with data day 144.
05/25-05/31 S4PM final checkout 24 hour test with MODAPS on 05/31
05/29-06/08 PDS install  & checkout in TS2
06/01 Start reprocessing in S4PM Will include rerun of DPREP for granules with incorrect

orbit number.
06/04-06/08 Dashboard install  & checkout in TS2 Postponed from 04/30-05/04
06/05-06/15 6A install  & checkout in TS2
06/18-06/22 6A install  & checkout in TS1
06/18-06/22 PDS install  & checkout in TS1
06/25-06/29 6A install  & checkout in OPS
06/25-06/29 PDS install  & checkout in OPS
07/09-07/13 MOSS-4 Dry Run
07/02-07/06 Dashboard install  & checkout in TS1
07/16-07/20 MOSS-4
07/09-07/13 Dashboard install  & checkout in OPS



Release Notes for May 23, 2001 (143)
PGE Patch ID Delivery Acceptance Inspection Cmd Line Run ECS & S4PM

Integration
Chaining Promotion to

OPS
Original 04/11/01 04/11/01 Superseded by patch

041701235816
N/A N/A N/A N/A

041701235816 04/17/01 04/18/01 Superseded by patch
041901061305

N/A N/A N/A N/A

041901061305 04/19/01 04/19/01 04/19/01 Superceded by patch
042301214820

N/A N/A N/A

042301214820 04/24/01 Superseded by
patch

042401095000

N/A N/A N/A N/A N/A

MoPGE01
3.0.0

042401095000 04/24/01 04/24/01 04/24/01 04/24/01 04/30/01 in ECS
05/02/01 in

S4PM

05/02/01 in ECS
05/02/01 in

S4PM

05/10/01 in ECS
05/16/01 in S4PM

Original 04/11/01 04/11/01 Superseded by patch
041701010547

N/A N/A N/A N/AMoPGE02
3.0.0

041701010547 04/17/01 04/17/01 04/17/01 04/17/01 04/18/01 in ECS
05/02/01 in

S4PM

04/18/01 in ECS
05/03/01 in

S4PM

05/10/01 in ECS
05/16/01 in S4PM

Original 04/18/01 04/18/01 04/18/01 Superseded by patch
042101001229

N/A N/A N/A

042101001229 04/21/01 04/24/01 04/25/01 04/25/2001 05/03/01 in ECS
05/03/01 in

S4PM

05/03/01 in ECS
05/03/01 in

S4PM

Superseded by
patch

050401224843
050401224843 05/04/01 Rejected Superseded by patch

050801000937
N/A N/A N/A N/A

050801000937 05/08/01 05/08/01 05/09/01 05/09/01 05/09/01 05/09/01 05/10/01 in ECS
05/16/01 in S4PM

050701225400 05/07/01 Being processed
along with

050701225400

N/A N/A N/A N/A N/A

051401235607 05/14/01 Superseded by
patch

052101132027

N/A N/A N/A N/A N/A

MoPGE03
3.0.0

052101132027 05/21/01 05/21/01 05/21/01 In Progress TBD TBD TBD
M-API
2.3.3

Original 04/27/01 Rejected 05/21/01 TBD TBD TBD TBD TBD


